
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/03/2013

ESTIMATE SUMMARY 10:28:30

CONTID: C19036         ESTIMATE NO: 0013 PROG 2005

PCN: 19036-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

TWIN TUNNELS WIDENING CONST-PK2 PERCENT TIME:

PROJECT NO: IM0703-391                    

TWIN TUNNELS WIDENING CONST-PK2

NAME OF ROAD: 070A

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

KRAEMER/OBAYASHI JV PAY PERIOD ENDING 09/25/2013 DATE TIME STARTED 03/12/2013

ONE PLAINVIEW ROAD DATE LET 02/26/2013 DATE WORK BEGAN 03/12/2013

 DATE AWARDED 02/11/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/11/2013 DATE ACCEPTED

PLAIN WI 53577     303-688-7500 DATE NOTICE TO PROCEED 03/12/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 48,255,148.35 PARTICIPATING $ $ 3,213,557.20

AWARD PROJECT AMT: 44,584,716.93 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 154,325.85

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

51.30

FIXED COMPLETION DATE

FIXED COMPLETION DATE

61.61%

18,525,568.02

3,213,557.20

3,367,883.05

3,367,883.05

$

$

$

$

29,729,580.33

0.00

29,729,580.33

335,912.20

30,065,492.53

-668,770.75

0.00

29,396,721.78

0.00

AMOUNT DUE 29,396,721.78 3,367,883.05

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 3,367,883.05

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

198.0 TIME ALLOW: 4/1/2014 ??:??:??

ORIG TIME ALLOW: 4/1/2014 ??:??:??
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PCN: 19036-BID    ESTIMATE RUN 10/03/2013

PROJECT: IM0703-391                    ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:28:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

22,219.521.000

0.00

1.000

L S 

22,219.52000

0010 *Removal of Tree 11.000

0.000

202-00010  
 

5,499.3411.000

0.00

11.000

EACH

499.94000

0015 *Removal of Inlet 9.000

0.000

202-00019  
 

5,499.369.000

0.00

10.000

EACH

611.04000

0020 Removal of Manhole 0.000

0.000

202-00021  
 

0.000.000

0.00

1.000

EACH

1,124.02000

0025 *Removal of Embankment Protector Type 5 0.000

0.000

202-00024  
 

0.000.000

0.00

2.000

EACH

444.39000

0030 *Removal of Slope and Ditch Paving 339.000

0.000

202-00026  
 

3,200.16339.000

0.00

350.000

SY  

9.44000

0035 *Removal of Pipe 790.000

206.000

202-00035  
 

16,175.04996.000

3,345.44

1,020.000

LF  

16.24000

0040 *Removal of End Section 4.000

0.000

202-00037  
 

888.804.000

0.00

7.000

EACH

222.20000

0045 *Removal of Delineator 180.000

43.000

202-00090  
 

1,251.03223.000

241.23

223.000

EACH

5.61000

0050 *Removal of Asphalt Mat 21,597.000

0.000

202-00220  
 

179,903.0121,597.000

0.00

24,567.000

SY  

8.33000

0055 *Removal of Asphalt Mat (Planing) 2,893.000

0.000

202-00240  
 

19,035.942,893.000

0.00

6,349.000

SY  

6.58000
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PCN: 19036-BID    ESTIMATE RUN 10/03/2013

PROJECT: IM0703-391                    ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:28:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Pavement Marking 16,432.930

5,283.000

202-00250  
 

42,780.3821,715.930

10,407.51

21,715.930

SF  

1.97000

0065 *Removal of Light Standard 12.000

0.000

202-00700  
 

9,457.3212.000

0.00

35.000

EACH

788.11000

0070 Removal of Overhead Sign Structure 1.000

1.000

202-00805  
 

10,189.082.000

5,094.54

2.000

EACH

5,094.54000

0075 *Removal of Ground Sign 34.000

0.000

202-00810  
 

18,507.9034.000

0.00

42.000

EACH

544.35000

0080 *Removal of Sign Panel 0.000

3.000

202-00821  
 

117.843.000

117.84

4.000

EACH

39.28000

0085 *Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

1.000

EACH

225.18000

0090 *Removal of Traffic Signal Controller Cabinet 1.000

0.000

202-00855  
 

844.401.000

0.00

1.000

EACH

844.40000

0095 Removal of Impact Attenuator 0.000

0.000

202-00895  
 

0.000.000

0.00

1.000

EACH

1,708.75000

0100 *Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

2,093.000

LF  

0.89000

0105 *Removal of Guardrail Type 3 14,647.000

0.000

202-01130  
 

37,496.3214,647.000

0.00

14,647.000

LF  

2.56000

0110 *Removal of Guardrail Type 7 147.000

0.000

202-01170  
 

3,266.34147.000

0.00

239.000

LF  

22.22000
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PCN: 19036-BID    ESTIMATE RUN 10/03/2013

PROJECT: IM0703-391                    ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:28:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Removal of End Anchorage 11.000

0.000

202-01300  
 

1,654.7311.000

0.00

11.000

EACH

150.43000

0120 *Unclassified Excavation (Complete In Place) 12,677.000

3,154.000

203-00010  
 

272,609.8215,831.000

54,311.88

16,525.000

CY  

17.22000

0125 *Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

30.000

HOUR

138.87000

0130 *Backhoe 59.000

0.000

203-01510  
 

8,193.3359.000

0.00

100.000

HOUR

138.87000

0135 *Backhoe (Special) 29.000

0.000

203-01520  
 

4,832.8529.000

0.00

348.000

EACH

166.65000

0140 *Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

100.000

HOUR

166.65000

0145 *Truck (Dump) 26.000

0.000

203-01582  
 

2,888.6026.000

0.00

244.000

HOUR

111.10000

0150 *Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

60.000

HOUR

122.21000

0155 *Potholing 3.000

7.000

203-01597  
 

2,222.0010.000

1,555.40

80.000

HOUR

222.20000

0160 *Laborer 36.000

0.000

203-02330  
 

1,677.9636.000

0.00

408.000

HOUR

46.61000

0165 *Structure Excavation 446.000

0.000

206-00000  
 

8,812.96446.000

0.00

1,419.000

CY  

19.76000
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PCN: 19036-BID    ESTIMATE RUN 10/03/2013

PROJECT: IM0703-391                    ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:28:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Structure Backfill (Class 2) 234.000

0.000

206-00200  
 

3,119.22234.000

0.00

767.000

CY  

13.33000

0175 *Erosion Log (12 Inch) 1,000.000

40.000

208-00002  
 

6,749.601,040.000

259.60

2,700.000

LF  

6.49000

0180 *Sand Bag 0.000

0.000

208-00015  
 

0.000.000

0.00

200.000

EACH

4.51000

0185 *Gravel Bag 4,010.000

120.000

208-00034  
 

18,626.304,130.000

541.20

6,600.000

LF  

4.51000

0190 *Check Dam 0.000

0.000

208-00040  
 

0.000.000

0.00

2.000

EACH

1,015.34000

0195 Concrete Washout Structure 5.000

1.000

208-00045  
 

6,001.386.000

1,000.23

8.000

EACH

1,000.23000

0200 *Vehicle Tracking Pad 1.000

0.000

208-00070  
 

1,666.461.000

0.00

12.000

EACH

1,666.46000

0205 Removal and Disposal of Sediment (Labor) 79.000

19.000

208-00103  
 

4,695.1898.000

910.29

120.000

HOUR

47.91000

0210 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

80.000

HOUR

88.71000

0215 Sweeping (Sediment Removal) 87.750

18.000

208-00106  
 

18,949.34105.750

3,225.42

260.000

HOUR

179.19000

0220 *Removal of Trash 7.000

0.000

208-00107  
 

311.087.000

0.00

80.000

HOUR

44.44000
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PCN: 19036-BID    ESTIMATE RUN 10/03/2013

PROJECT: IM0703-391                    ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:28:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Erosion Control Supervisor 114.000

10.000

208-00206  
 

25,486.96124.000

2,055.40

235.000

DAY 

205.54000

0230 Water Control 0.000

0.000

208-00400  
 

0.000.000

0.00

1.000

L S 

68,962.96000

0235 *Reset TV Cameras 0.000

0.000

210-00473  
 

0.000.000

0.00

1.000

EACH

855.66000

0240 *Reset Microwave Vehicle Radar Detector (MVRD) 0.000

0.000

210-00476  
 

0.000.000

0.00

2.000

EACH

1,688.82000

0245 *Reset Light Standard 9.000

0.000

210-00750  
 

33,732.099.000

0.00

10.000

EACH

3,748.01000

0250 *Reset Lighting Control 0.750

0.000

210-00765  
 

34,177.390.750

0.00

1.000

LS  

45,569.85000

0255 *Reset Overhead Sign Structure 1.000

0.000

210-00805  
 

16,009.941.000

0.00

1.000

EACH

16,009.94000

0260 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

2.000

EACH

645.37000

0265 *Reset Variable Message Sign 0.000

0.000

210-00820  
 

0.000.000

0.00

1.000

EACH

11,338.00000

0270 *Reset Travel Time Indicator 0.000

0.000

210-00847  
 

0.000.000

0.00

1.000

EACH

844.40000

0275 *Relay Riprap 1,032.000

283.000

210-02900  
 

51,127.201,315.000

11,003.04

1,315.000

CY  

38.88000
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PCN: 19036-BID    ESTIMATE RUN 10/03/2013

PROJECT: IM0703-391                    ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:28:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Modify Inlet 1.000

0.000

210-04020  
 

1,888.661.000

0.00

1.000

EACH

1,888.66000

0285 *Seeding (Native) 0.000

0.000

212-00005  
 

0.000.000

0.00

0.000

LB  

789.71000

0286 Seeding (Native) Item Replacement Correction (2) 0.900

0.000

212-00006  
 

710.740.900

0.00

6.500

ACRE

789.71000

0290 *Soil Conditioning 0.900

0.000

212-00032  
 

2,538.350.900

0.00

6.500

ACRE

2,820.39000

0295 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

3.500

ACRE

761.51000

0300 *Spray-on Mulch Blanket 1.100

0.000

213-00012  
 

4,715.691.100

0.00

6.500

ACRE

4,286.99000

0305 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

910.000

LB  

2.59000

0310 *Soil Binder 0.000

0.000

213-00100  
 

0.000.000

0.00

3.000

ACRE

1,128.15000

0315 *Soil Retention Blanket (Straw-Coconut) 200.000

0.000

216-00201  
 

338.00200.000

0.00

6,000.000

SY  

1.69000

0320 *Herbicide Treatment 75.000

0.000

217-00020  
 

6,976.5075.000

0.00

75.000

HOUR

93.02000

0325 *Aggregate Base Course (Class 6) 6,570.500

0.000

304-06000  
 

104,011.026,570.500

0.00

10,557.000

TON 

15.83000
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PCN: 19036-BID    ESTIMATE RUN 10/03/2013

PROJECT: IM0703-391                    ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:28:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0326 Added Item (Dollar)/ Price Reduction Overweight 
Vehicles

-538.000

0.000

900-00006  
 

-538.00-538.000

0.00

0.000

DOL 

1.00000

0330 *Aggregate Base Course (Class 6) (Special) 83.000

11.000

304-06008  
 

5,743.4094.000

672.10

320.000

CY  

61.10000

0335 *Hot Mix Asphalt (Patching) (Asphalt) 250.270

192.010

403-00720  
 

58,372.11442.280

25,341.48

666.000

TON 

131.98000

0340 *Hot Mix Asphalt (Grading S) (100) (PG 58-28) 0.000

0.000

403-33821  
 

0.000.000

0.00

4,313.500

TON 

68.08000

0341 HMA (Gr SX) (75) (PG 58-28) Added Item 5,565.710

342.000

403-34721  
 

402,196.905,907.710

23,283.36

7,464.000

TON 

68.08000

0345 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 1,803.790

0.000

403-34851  
 

146,612.051,803.790

0.00

8,201.000

TON 

81.28000

0350 *Emulsified Asphalt (Slow-Setting) 914.000

0.000

411-10255  
 

4,021.60914.000

0.00

5,525.000

GAL 

4.40000

0355 *Concrete Pavement (12-1/2 Inch) 0.000

0.000

412-01250  
 

0.000.000

0.00

143.000

SY  

84.26000

0360 *Geotextile (Erosion Control) (Class 2) 31.000

33.000

420-00103  
 

355.2064.000

183.15

522.000

SY  

5.55000

0365 *Riprap (6 Inch) 7.000

9.000

506-00206  
 

1,244.3216.000

699.93

30.000

CY  

77.77000

0370 *Riprap (12 Inch) 109.000

0.000

506-00212  
 

8,476.93109.000

0.00

181.000

CY  

77.77000



CONTID: C19036         COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 19036-BID    ESTIMATE RUN 10/03/2013

PROJECT: IM0703-391                    ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:28:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 *Concrete Slope and Ditch Paving (Reinforced) 36.000

3.300

507-00100  
 

37,917.4339.300

3,183.91

39.300

CY  

964.82000

0380 *Structural Concrete Coating 4,016.000

0.000

601-40300  
 

42,127.844,016.000

0.00

4,016.000

SY  

10.49000

0385 *Reinforcing Steel (Epoxy Coated) 6,035.000

0.000

602-00020  
 

7,483.406,035.000

0.00

22,428.000

LB  

1.24000

0390 *24 Inch Reinforced Concrete Pipe (Complete In Place) 331.000

0.000

603-01245  
 

26,109.28331.000

0.00

726.000

LF  

78.88000

0395 *36 Inch Reinforced Concrete Pipe (Complete In Place) 1,198.000

0.000

603-01365  
 

139,746.701,198.000

0.00

1,298.000

LF  

116.65000

0400 *36 Inch Reinforced Concrete End Section 1.000

0.000

603-05036  
 

1,360.941.000

0.00

1.000

EACH

1,360.94000

0405 *8 Inch Plastic Pipe 0.000

0.000

603-50008  
 

0.000.000

0.00

256.000

LF  

37.77000

0410 *Inlet Type D (5 Foot) 7.000

0.000

604-00505  
 

27,218.947.000

0.00

9.000

EACH

3,888.42000

0415 *Inlet Type D (10 Foot) 6.000

0.000

604-00510  
 

26,663.406.000

0.00

6.000

EACH

4,443.90000

0420 *Inlet Type D (Special) (10 Foot) 0.000

0.000

604-00511  
 

0.000.000

0.00

1.000

EACH

4,666.10000

0425 *Inlet Special (10 Foot) 8.000

1.000

604-19010  
 

139,983.039.000

15,553.67

10.000

EACH

15,553.67000
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PCN: 19036-BID    ESTIMATE RUN 10/03/2013

PROJECT: IM0703-391                    ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:28:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 *Manhole Slab Base (10 Foot) 5.000

0.000

604-30010  
 

18,331.105.000

0.00

5.000

EACH

3,666.22000

0435 *Manhole Slab Base (15 Foot) 0.000

1.000

604-30015  
 

4,832.741.000

4,832.74

1.000

EACH

4,832.74000

0440 *Manhole Special 0.000

0.000

604-39000  
 

0.000.000

0.00

4.000

EACH

2,805.22000

0445 *Manhole Special (10 Foot) 2.000

0.000

604-39010  
 

15,998.062.000

0.00

3.000

EACH

7,999.03000

0450 *6 Inch Perforated Pipe Underdrain 335.000

0.000

605-00060  
 

7,443.70335.000

0.00

335.000

LF  

22.22000

0455 *Geocomposite Drain without Pipe 1,336.500

0.000

605-83001  
 

17,815.541,336.500

0.00

1,409.000

SY  

13.33000

0460 *Guardrail Type 3 (6-3 Post Spacing) 5,737.000

835.000

606-00301  
 

143,861.086,572.000

18,278.15

9,564.000

LF  

21.89000

0465 *Guardrail Type 3 (Special) (Furnish Only) 0.000

0.000

606-00365  
 

0.000.000

0.00

125.000

LF  

18.61000

0470 *Guardrail Type 7 (Style CA) 616.000

0.000

606-00710  
 

37,779.28616.000

0.00

2,525.000

LF  

61.33000

0475 *Guardrail Type 7 (Style CA) (Special) 1,696.000

0.000

606-00716  
 

152,165.121,696.000

0.00

1,696.000

LF  

89.72000

0480 *Guardrail Type 7 (Style CD) 334.000

0.000

606-00730  
 

21,716.68334.000

0.00

334.000

LF  

65.02000
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PCN: 19036-BID    ESTIMATE RUN 10/03/2013

PROJECT: IM0703-391                    ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:28:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0485 *Guardrail Type 7 (Style CE) (Special) 1,396.000

0.000

606-00741  
 

164,420.881,396.000

0.00

1,396.000

LF  

117.78000

0490 *End Anchorage Type 3D 3.000

0.000

606-01340  
 

2,290.233.000

0.00

3.000

EACH

763.41000

0495 *Transition Type 3G 1.000

2.000

606-01370  
 

8,342.403.000

5,561.60

7.000

EACH

2,780.80000

0500 *Transition Type 3H 2.000

0.000

606-01380  
 

4,495.722.000

0.00

4.000

EACH

2,247.86000

0505 *End Anchorage (Flared) 2.000

2.000

606-02005  
 

7,941.284.000

3,970.64

5.000

EACH

1,985.32000

0510 *End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

2.000

EACH

147.71000

0515 *Corner and Line Brace Post 0.000

0.000

607-00010  
 

0.000.000

0.00

9.000

EACH

212.53000

0520 *Fence Barbed Wire With Treated Wooden Posts (Special) 0.000

0.000

607-01110  
 

0.000.000

0.00

2,132.000

LF  

3.11000

0525 *Fence (Temporary) 0.000

0.000

607-11580  
 

0.000.000

0.00

1,935.000

LF  

3.67000

0530 *Fence (Temporary) (Special) 542.000

0.000

607-11581  
 

36,032.16542.000

0.00

542.000

LF  

66.48000

0535 16 Foot Gate 1.000

0.000

607-60116  
 

377.071.000

0.00

1.000

EACH

377.07000
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PCN: 19036-BID    ESTIMATE RUN 10/03/2013

PROJECT: IM0703-391                    ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:28:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0540 *12 Foot Gate Single (Chain Link) 0.000

0.000

607-60212  
 

0.000.000

0.00

1.000

EACH

1,047.09000

0545 *Curb and Gutter Type 2 (Section II-M) 1,245.000

0.000

609-21021  
 

23,617.651,245.000

0.00

1,272.000

LF  

18.97000

0550 *Gutter (Special) 346.000

44.000

609-23000  
 

54,993.90390.000

6,204.44

400.000

LF  

141.01000

0555 *Curb Type 6 (Section M) 80.000

72.000

609-60011  
 

1,022.96152.000

484.56

4,444.000

LF  

6.73000

0560 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

192.000

EACH

22.45000

0565 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

10.000

EACH

22.45000

0570 *Delineator (Special) 0.000

0.000

612-00010  
 

0.000.000

0.00

5.000

EACH

84.18000

0575 *Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

5.000

EACH

168.88000

0580 *Location Marker (Utility)(Flat Slat) 0.000

0.000

612-00270  
 

0.000.000

0.00

14.000

EACH

112.59000

0585 *1 Inch Electrical Conduit 2,018.000

0.000

613-00100  
 

23,852.762,018.000

0.00

2,018.000

LF  

11.82000

0590 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

2,836.000

LF  

10.13000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:28:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0595 *2 Inch Electrical Conduit (Bored) 320.000

120.000

613-00206  
 

58,454.00440.000

15,942.00

1,245.000

LF  

132.85000

0600 *3 Inch Electrical Conduit 808.000

0.000

613-00300  
 

11,829.12808.000

0.00

808.000

LF  

14.64000

0605 *4 Inch Electrical Conduit 0.000

0.000

613-00400  
 

0.000.000

0.00

550.000

LF  

22.52000

0610 *2 Inch Electrical Conduit (Plastic) 1,574.000

588.000

613-01200  
 

35,305.462,162.000

9,602.04

5,455.000

LF  

16.33000

0615 *2 Inch Electrical Conduit (Liquidtight Flexible Metal) 0.000

0.000

613-04200  
 

0.000.000

0.00

90.000

LF  

9.01000

0620 *Pull Box (16"x14"x6") 0.000

0.000

613-07017  
 

0.000.000

0.00

79.000

EACH

827.52000

0625 *Pull Box (24"x36"x24") 0.000

1.000

613-07023  
 

1,023.421.000

1,023.42

5.000

EACH

1,023.42000

0630 *Pull Box (24"x24"x14") 0.000

0.000

613-07025  
 

0.000.000

0.00

10.000

EACH

1,052.70000

0635 *Pull Box (36"x24"x8") 0.000

0.000

613-07036  
 

0.000.000

0.00

2.000

EACH

2,197.71000

0640 *Pull Box (18"x30"x18") Deep 0.000

4.000

613-07060  
 

4,143.244.000

4,143.24

14.000

EACH

1,035.81000

0645 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

270,210.37000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:28:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0650 *Light Standard Steel (40 Foot) 1.000

0.000

613-32400  
 

6,349.941.000

0.00

11.000

EACH

6,349.94000

0655 *Light Standard Steel (40 Foot)(2 Arm) (2 ARM) 4.000

0.000

613-32405  
 

28,376.604.000

0.00

14.000

EACH

7,094.15000

0660 *Light Standard Metal (30 Foot) 5.000

0.000

613-34300  
 

31,327.505.000

0.00

5.000

EACH

6,265.50000

0665 *Light Standard Foundation 20.000

0.000

613-40010  
 

56,293.8020.000

0.00

34.000

EACH

2,814.69000

0670 *Lighting Control Center 1.000

0.000

613-50100  
 

14,958.401.000

0.00

3.000

EACH

14,958.40000

0675 *Secondary Service Pedestal 0.000

0.000

613-50150  
 

0.000.000

0.00

1.000

EACH

1,930.88000

0680 *Luminaire Metal Halide (150 Watt) 0.000

0.000

613-75150  
 

0.000.000

0.00

5.000

EACH

546.05000

0685 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

253.000

SF  

17.96000

0690 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

413.000

SF  

21.33000

0695 *Sign Panel (Class III) 0.000

483.000

614-00013  
 

11,925.27483.000

11,925.27

1,400.000

SF  

24.69000

0700 *Sign Post (Special) 0.000

0.000

614-00041  
 

0.000.000

0.00

8.000

EACH

1,346.84000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:28:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0705 *Steel Sign Post (W 6x12) 0.000

0.000

614-00612  
 

0.000.000

0.00

26.000

LF  

50.51000

0710 *Steel Sign Post (W 6x15) 0.000

0.000

614-00615  
 

0.000.000

0.00

32.000

LF  

56.12000

0715 *Steel Sign Post (W 10x22) 0.000

0.000

614-01022  
 

0.000.000

0.00

89.000

LF  

72.95000

0720 *Steel Sign Post (W 10x26) 0.000

0.000

614-01026  
 

0.000.000

0.00

41.000

LF  

89.79000

0725 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

6.000

0.000

614-01583  
 

2,693.706.000

0.00

13.000

EACH

448.95000

0730 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

0.000.000

0.00

90.000

LF  

37.04000

0735 *Concrete Footing (Type 1) 2.000

0.000

614-03001  
 

4,938.442.000

0.00

2.000

EACH

2,469.22000

0740 *Concrete Footing (Type 2) 2.000

0.000

614-03002  
 

5,162.922.000

0.00

2.000

EACH

2,581.46000

0745 *Concrete Footing (Type 5) 2.000

0.000

614-03005  
 

9,427.922.000

0.00

4.000

EACH

4,713.96000

0750 *Concrete Footing (Type 6) 0.000

0.000

614-03006  
 

0.000.000

0.00

2.000

EACH

5,275.15000

0755 *Monotube Overhead Sign Cantilever (20 Inch Diameter) 0.000

0.000

614-32000  
 

0.000.000

0.00

1.000

EACH

53,253.24000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0755 MATERIAL ALLOWANCE Anchor Bolts 0.031

0.000

1,650.850.031

0.00EACH

53,253.24000

0760 *Monotube Overhead Sign Bridge (18 Inch Diameter) 0.000

1.000

614-41800  
 

74,901.091.000

74,901.09

1.000

EACH

74,901.09000

0760 MATERIAL ALLOWANCE Anchor Bolts 0.022

-0.022

0.000.000

-1,662.50EACH

74,901.09000

0765 *Communications Cabinet 0.000

0.000

614-72830  
 

0.000.000

0.00

4.000

EACH

21,228.40000

0770 *Microwave Vehicle Radar Detector 0.000

0.000

614-72887  
 

0.000.000

0.00

1.000

EACH

12,330.60000

0775 *Rumble Strip (Grinding)(Asphalt) 0.000

0.000

614-80391  
 

0.000.000

0.00

13,151.000

LF  

0.55000

0780 *Rumble Strip (Grinding)(Concrete) 0.000

0.000

614-80392  
 

0.000.000

0.00

3,317.000

LF  

0.82000

0785 Impact Attenuator (Sand Barrel Array) 0.000

0.000

614-85005  
 

0.000.000

0.00

2.000

EACH

5,471.56000

0790 *Serial to IP Converter 0.000

0.000

614-86007  
 

0.000.000

0.00

1.000

EACH

3,197.49000

0795 *Fiber Optic Termination Panel  (6 Fiber) 0.000

0.000

614-87006  
 

0.000.000

0.00

2.000

EACH

846.66000

0800 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

1,470.000

614-87010  
 

4,557.001,470.000

4,557.00

5,135.000

LF  

3.10000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:28:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0805 *Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

0.000.000

0.00

4.000

EACH

236.44000

0810 *Automatic Traffic Recording Station 0.000

1.000

614-87100  
 

14,585.731.000

14,585.73

1.000

EACH

14,585.73000

0815 *Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

2.000

EACH

6,197.95000

0820 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

4,503.51000

0825 *Video Encoder 0.000

0.000

614-87661  
 

0.000.000

0.00

1.000

EACH

3,745.80000

0830 *Ethernet Switch 0.000

0.000

614-87690  
 

0.000.000

0.00

4.000

EACH

9,367.29000

0835 *Embankment Protector Type 5 2.000

2.000

615-00050  
 

4,221.724.000

2,110.86

9.000

EACH

1,055.43000

0840 *Detour Pavement 0.000

0.000

621-00450  
 

0.000.000

0.00

569.000

SY  

48.62000

0845 Bollard 0.000

0.000

622-00270  
 

0.000.000

0.00

8.000

EACH

762.36000

0850 *6 Inch Gate Valve 0.000

0.000

623-05048  
 

0.000.000

0.00

1.000

EACH

4,832.74000

0855 *Valve Box (Special) 0.000

0.000

623-06901  
 

0.000.000

0.00

2.000

EACH

488.83000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:28:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0860 *Construction Surveying 0.500

0.050

625-00000  
 

82,447.340.550

7,495.21

1.000

L S 

149,904.26000

0865 *Construction Surveying (Hourly) 6.500

0.000

625-00001  
 

889.146.500

0.00

50.000

HOUR

136.79000

0870 *Mobilization (without Autopay) 0.700

0.050

626-00100  
 

2,141,845.690.750

142,789.71

1.000

L S 

2,855,794.25000

0875 Public Information Services 0.650

0.050

626-01000  
 

80,431.890.700

5,745.14

1.000

L S 

114,902.70000

0880 Pavement Marking Paint 285.900

61.000

627-00001  
 

9,491.18346.900

1,668.96

444.000

GAL 

27.36000

0885 *Epoxy Pavement Marking 78.800

0.000

627-00005  
 

8,450.5178.800

0.00

124.000

GAL 

107.24000

0890 *Preformed Thermoplastic Pavement Marking 0.000

0.000

627-00070  
 

0.000.000

0.00

736.000

SF  

21.89000

0895 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

4,880.000

SF  

12.04000

0900 *Flagging 919.750

15.500

630-00000  
 

20,996.36935.250

347.98

7,000.000

HOUR

22.45000

0905 *Uniformed Traffic Control 2,417.250

342.500

630-00003  
 

216,833.562,759.750

26,910.23

5,000.000

HOUR

78.57000

0910 *Traffic Control Inspection 29.000

6.000

630-00007  
 

6,874.3535.000

1,178.46

35.000

DAY 

196.41000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:28:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0915 *Traffic Control Management 154.000

33.000

630-00012  
 

150,067.50187.000

26,482.50

300.000

DAY 

802.50000

0920 *Flashing Beacon (Portable) 3.500

0.000

630-80001  
 

1,571.333.500

0.00

17.000

EACH

448.95000

0925 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

4.000

EACH

168.36000

0930 *Construction Traffic Sign (Panel Size A) 32.500

1.000

630-80341  
 

1,127.9533.500

33.67

126.000

EACH

33.67000

0935 *Construction Traffic Sign (Panel Size B) 36.500

0.000

630-80342  
 

1,228.9636.500

0.00

121.000

EACH

33.67000

0940 *Construction Traffic Sign (Panel Size C) 15.500

0.000

630-80343  
 

521.8915.500

0.00

61.000

EACH

33.67000

0945 *Construction Traffic Sign (Special) 685.500

0.000

630-80344  
 

11,543.82685.500

0.00

1,752.000

SF  

16.84000

0950 *Portable Message Sign Panel 2.500

0.000

630-80355  
 

11,223.702.500

0.00

18.000

EACH

4,489.48000

0955 *Drum Channelizing Device 100.500

0.000

630-80360  
 

3,383.84100.500

0.00

201.000

EACH

33.67000

0960 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

25.000

EACH

33.67000

0965 *Portable Traffic Speed Monitor 1.000

0.000

630-80367  
 

6,173.041.000

0.00

2.000

EACH

6,173.04000
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REF
NO.

ITEM
NO.

ITEM
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QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:28:30

CUMULATIVE
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CAT NO0200 ROADWAY 

0970 *Portable Variable Speed Limit Sign 3.500

0.000

630-80369  
 

21,605.643.500

0.00

7.000

EACH

6,173.04000

0975 Concrete Barrier (Temporary) 13,479.000

0.000

630-80370  
 

319,452.3013,479.000

0.00

30,272.000

LF  

23.70000

0980 *Traffic Cone 50.000

0.000

630-80380  
 

280.5050.000

0.00

200.000

EACH

5.61000

0985 *Tubular Marker 80.000

0.000

630-80384  
 

2,693.6080.000

0.00

170.000

EACH

33.67000

0990 *Advanced Warning Flashing or Sequencing Panel (C Type) 0.000

0.000

630-80415  
 

0.000.000

0.00

2.000

DAY 

1,683.56000

0991 Flash Arrow Panel (C Ty) Added Item Advanced Warning 
Flashing or Sequencing Panel (C

1.000

0.000

630-80358  
 

1,683.561.000

0.00

2.000

EACH

1,683.56000

0995 *Impact Attenuator (Temporary) 5.500

0.000

630-85010  
 

33,312.185.500

0.00

11.000

EACH

6,056.76000

1000 *Mobile Attenuator 243.000

42.000

630-85041  
 

155,139.75285.000

22,862.70

300.000

DAY 

544.35000

1005 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

1,120,000.000

F A 

1.00000

1010 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000

1015 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

50,000.000

F A 

1.00000
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NO.
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QTY THIS PERIOD
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AMOUNT
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CUMULATIVE
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CAT NO0200 ROADWAY 

1020 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

10,000.000

F A 

1.00000

1025 F/A Incentive 0.000

0.000

700-70014  
 

0.000.000

0.00

300,000.000

F A 

1.00000

1030 F/A Fuel Cost Adjustment 91.240

8.510

700-70016  
 

99.7599.750

8.51

50,000.000

F A 

1.00000

1035 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

45,000.000

F A 

1.00000

1040 F/A Asphalt Cement Cost Adjustment 30,159.310

0.000

700-70019  
 

30,159.3130,159.310

0.00

75,000.000

F A 

1.00000

1045 F/A On-The-Job Trainee 3,447.000

0.000

700-70023  
 

3,447.003,447.000

0.00

15,360.000

F A 

1.00000

1050 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

10,000.000

F A 

1.00000

1055 F/A OCIP 0.000

0.000

700-70034  
 

0.000.000

0.00

20,000.000

F A 

1.00000

1060 F/A OCIP 0.000

0.000

700-70035  
 

0.000.000

0.00

20,000.000

F A 

1.00000

1065 F/A Obtain Power from Xcel Energy 0.000

0.000

700-70072  
 

0.000.000

0.00

10,000.000

F A 

1.00000

1070 F/A Relocate Utilities 0.000

0.000

700-70100  
 

0.000.000

0.00

50,000.000

F A 

1.00000
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PCN: 19036-BID    ESTIMATE RUN 10/03/2013

PROJECT: IM0703-391                    ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:28:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1075 F/A Environmental Health & Safety Management 21,240.620

0.000

700-70589  
 

21,240.6221,240.620

0.00

50,000.000

F A 

1.00000

1080 CMGC Shared Rist Contig. Pool 668,564.490

342,500.800

700-71001  
 

1,011,065.291,011,065.290

342,500.80

1,100,000.000

F A 

1.00000

1085 F/A Provide Vouchers 0.000

0.000

700-70081  
 

0.000.000

0.00

1,000.000

F A 

1.00000

1210 *Luminaire (LED) 0.000

3.000

613-13000  
 

5,336.643.000

5,336.64

51.000

EACH

1,778.88000

1210 MATERIAL ALLOWANCE Luminaire (LED) 0.000

43.000

43,860.0043.000

43,860.00EACH

1,020.00000

CAT 7,630,085.23966,667.4114,557,876.81CURRENT AMT0200 $ $ $

CAT NO0300 Retaining Walls and Structurs 

1090 Removal of Bridge 0.200

0.000

202-00400  
 

51,532.570.200

0.00

1.000

EACH

257,662.83000

1095 Rock Excavation 0.000

0.000

203-00400  
 

0.000.000

0.00

244.000

CY  

222.20000

1100 *Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

18.000

CY  

144.43000

1105 *Structure Backfill (Class 1) 22,727.000

325.000

206-00100  
 

461,040.0023,052.000

6,500.00

24,625.000

CY  

20.00000

1110 *Structure Backfill (Class 2) 224.000

0.000

206-00200  
 

2,985.92224.000

0.00

279.000

CY  

13.33000
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PCN: 19036-BID    ESTIMATE RUN 10/03/2013

PROJECT: IM0703-391                    ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:28:30

CUMULATIVE
AMOUNT

CAT NO0300 Retaining Walls and Structurs 

1115 Shoring (Area 1) 0.000

0.000

206-01781  
 

0.000.000

0.00

1.000

L S 

40,645.82000

1120 Shoring (Area 2) 0.000

0.000

206-01782  
 

0.000.000

0.00

1.000

L S 

162,339.46000

1125 *Drilled Caisson (42 Inch) 15.000

0.000

503-00042  
 

18,559.2015.000

0.00

18.000

LF  

1,237.28000

1130 *Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

0.000.000

0.00

21.000

LF  

1,245.36000

1135 *Drilled Caisson (54 Inch) 41.000

0.000

503-00054  
 

57,247.8941.000

0.00

46.000

LF  

1,396.29000

1140 *Ground Nail (10 Foot) 38.000

0.000

504-06310  
 

24,534.3238.000

0.00

38.000

EACH

645.64000

1145 *Ground Nail (15 Foot) 77.000

0.000

504-06315  
 

44,659.2377.000

0.00

77.000

EACH

579.99000

1150 *Concrete Slope and Ditch Paving 4.500

24.000

507-00000  
 

12,665.1228.500

10,665.36

28.500

CY  

444.39000

1155 *Pedestrian Railing (Steel) 0.000

0.000

514-00200  
 

0.000.000

0.00

452.000

LF  

122.21000

1160 *Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

1,460.000

SY  

13.64000

1165 *Concrete Class B 71.000

0.000

601-01000  
 

33,523.3671.000

0.00

212.000

CY  

472.16000
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PCN: 19036-BID    ESTIMATE RUN 10/03/2013

PROJECT: IM0703-391                    ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:28:30

CUMULATIVE
AMOUNT

CAT NO0300 Retaining Walls and Structurs 

1170 *Concrete Class D (Wall) 2,919.700

0.000

601-03050  
 

1,686,856.682,919.700

0.00

3,074.000

CY  

577.75000

1175 Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

45.000

SF  

190.03000

1180 Modifications to Existing Bridge 0.000

0.000

601-25750  
 

0.000.000

0.00

1.000

LS  

9,405.56000

1185 *Structural Concrete Coating 1,899.000

450.000

601-40300  
 

24,641.012,349.000

4,720.50

4,264.000

SY  

10.49000

1190 *Reinforcing Steel 490,253.000

0.000

602-00000  
 

490,253.00490,253.000

0.00

505,358.000

LB  

1.00000

1195 *Reinforcing Steel (Epoxy Coated) 16,145.000

0.000

602-00020  
 

20,019.8016,145.000

0.00

22,587.000

LB  

1.24000

1200 Geocomposite Drain with Pipe 0.000

0.000

605-83002  
 

0.000.000

0.00

1,130.000

SY  

14.44000

1205 *Bridge Rail Type 10M 1,474.000

600.000

606-11030  
 

295,773.142,074.000

85,566.00

2,513.000

LF  

142.61000

1215 *Shotcrete 245.000

0.000

641-10000  
 

60,323.90245.000

0.00

245.000

SY  

246.22000

1216 Added Item (Dollar)/ Price Adjustment Shotcrete 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

CAT 3,284,615.14107,451.864,190,522.25CURRENT AMT0300 $ $ $
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:28:30

CUMULATIVE
AMOUNT

CAT NO0301 Portals 

0327 Added Item (Dollar)/ Price Reduction Aggregate Base 
Course Specification

-606.350

0.000

900-00006  
 

-606.35-606.350

0.00

0.000

DOL 

1.00000

1220 Removal of Portions of Present Structure 2.000

0.000

202-00500  
 

222,341.762.000

0.00

2.000

EACH

111,170.88000

1225 *Structure Excavation 27,543.000

0.000

206-00000  
 

544,249.6827,543.000

0.00

28,278.000

CY  

19.76000

1230 *Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

283.000

CY  

13.33000

1235 *Modifications to Existing Portals 2.000

0.000

210-04028  
 

23,292.842.000

0.00

2.000

EACH

11,646.42000

1240 Pillar #9 x 16 Foot, Grade 75 Dowell Cement or Resin 
Grouted 

14.000

0.000

211-00987  
 

11,192.0214.000

0.00

14.000

EACH

799.43000

1245 *Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000.000

0.00

606.000

TON 

32.22000

1250 *Lean Concrete Base (6 Inch) 213.000

0.000

309-10600  
 

9,646.77213.000

0.00

895.000

SY  

45.29000

1255 *Concrete Pavement (12-1/2 Inch) 0.000

0.000

412-01250  
 

0.000.000

0.00

983.000

SY  

84.26000

1260 *Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

110.000

CY  

577.75000

1265 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

240.000

SY  

10.49000



CONTID: C19036         COLORADO DEPARTMENT OF TRANSPORTATION Page 26
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:28:30

CUMULATIVE
AMOUNT

CAT NO0301 Portals 

1270 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

242,420.000

LB  

1.24000

1275 *Guardrail Type 7 (Style CD) (Special) 0.000

0.000

606-00731  
 

0.000.000

0.00

380.000

LF  

82.70000

1280 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

380.000

LF  

16.33000

1285 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

380.000

LF  

9.18000

CAT 810,116.720.001,370,050.44CURRENT AMT0301 $ $ $

CAT NO0302 Tunnel 

1290 *Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

750.000

LF  

16.24000

1295 *Removal of Existing Tunnel Liner Tunnel Liner 635.000

0.000

202-00440  
 

1,139,291.60635.000

0.00

635.000

LF  

1,794.16000

1300 *Removal of Existing Lighting System 1.000

0.000

202-00725  
 

28,146.921.000

0.00

1.000

L S 

28,146.92000

1305 *Structure Excavation 3,100.000

0.000

206-00000  
 

61,256.003,100.000

0.00

3,100.000

CY  

19.76000

1310 Water Treat Processing (Tunnel) 183.000

37.000

209-00300  
 

8,210.40220.000

1,380.84

2,000.000

MGAL

37.32000

1315 Mine Strap 213.000

0.000

211-00007  
 

57,056.31213.000

0.00

213.000

EACH

267.87000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:28:30

CUMULATIVE
AMOUNT

CAT NO0302 Tunnel 

1320 *Rock Excavation (Class A) 890.100

0.000

211-00010  
 

273,794.76890.100

0.00

903.000

CY  

307.60000

1325 *Rock Excavation (Class B) 10,591.800

0.000

211-00011  
 

1,962,342.7910,591.800

0.00

10,591.800

CY  

185.27000

1330 *Rock Excavation (Class C) 1,826.300

0.000

211-00012  
 

380,838.341,826.300

0.00

1,948.000

CY  

208.53000

1335 *Rock Excavation (Class D) 1,848.700

0.000

211-00013  
 

446,257.691,848.700

0.00

1,848.700

CY  

241.39000

1340 *Rock Excavation (Class E) 528.200

0.000

211-00014  
 

194,720.93528.200

0.00

1,585.000

CY  

368.65000

1345 *Rock Excavation (Class F) 3,936.000

0.000

211-00015  
 

492,865.923,936.000

0.00

3,936.000

CY  

125.22000

1350 Spile #9 x 14 Foot, Grade 60 Grouted 134.000

0.000

211-00980  
 

63,399.42134.000

0.00

270.000

EACH

473.13000

1355 Spile #11 x 20 Foot, Grade 60 Grouted 60.000

0.000

211-00981  
 

45,327.0060.000

0.00

60.000

EACH

755.45000

1360 Arch #9 x 16 Foot, Grade 75 Dowel,  Resin Grouted 1,953.000

0.000

211-00982  
 

831,782.701,953.000

0.00

2,125.000

EACH

425.90000

1365 Sidewall #9 x 12 Foot, Grade 75 Dowel, Resin Grouted 226.000

0.000

211-00983  
 

76,148.44226.000

0.00

226.000

EACH

336.94000

1370 Sidewall #9 x 16 Foot, Grade 75 Dowel, Resin Grouted 33.000

0.000

211-00984  
 

14,807.7633.000

0.00

48.000

EACH

448.72000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:28:30

CUMULATIVE
AMOUNT

CAT NO0302 Tunnel 

1375 Supplemental Rock Reinforcement (Dowels) 2,572.000

0.000

211-00985  
 

71,835.962,572.000

0.00

2,572.000

LF  

27.93000

1380 Supplemental Support #9 x 14 Foot, Grade 75 Spile 
Grouted 

372.000

0.000

211-00986  
 

12,097.44372.000

0.00

1,400.000

LF  

32.52000

1385 Pillar #9 x 16 Foot, Grade 75 Dowell Cement or Resin 
Grouted 

107.000

0.000

211-00987  
 

85,539.01107.000

0.00

107.000

EACH

799.43000

1390 Portal Protection Canopy (Furnish and Install) 2.000

0.000

211-00988  
 

499,052.802.000

0.00

2.000

EACH

249,526.40000

1391 Added Item (Lump Sum)/ East Portal Protection Canopy 
Modifications

1.000

0.000

900-00014  
 

45,220.331.000

0.00

1.000

L S 

45,220.33000

1395 Optical Survey Targets 26.000

0.000

211-01190  
 

13,566.5426.000

0.00

64.000

EACH

521.79000

1400 Dewatering 0.000

0.000

211-03005  
 

0.000.000

0.00

1.000

L S 

35,208.29000

1405 *Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000.000

0.00

2,310.000

TON 

32.22000

1410 *Lean Concrete Base (6 Inch) 3,351.000

0.000

309-10600  
 

151,766.793,351.000

0.00

3,457.000

SY  

45.29000

1415 *Concrete Pavement (6 Inch) 26.000

0.000

412-00600  
 

1,444.3026.000

0.00

46.000

SY  

55.55000

1420 *Concrete Pavement (12-1/2 Inch) 0.000

0.000

412-01250  
 

0.000.000

0.00

3,740.000

SY  

84.26000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:28:30

CUMULATIVE
AMOUNT

CAT NO0302 Tunnel 

1425 Geomembrane 193.000

0.000

420-00000  
 

2,464.61193.000

0.00

193.000

SY  

12.77000

1430 MC 12 x 50 Steel Sets (Install Only) 1,526.000

0.000

509-20000  
 

161,420.281,526.000

0.00

2,173.000

LF  

105.78000

1435 Steel Sets (Install Only) 9.000

0.000

509-20001  
 

88,017.489.000

0.00

11.000

EACH

9,779.72000

1440 Final Lining Concrete (Portals) 0.000

0.000

601-13000  
 

0.000.000

0.00

1,074.000

CY  

1,221.56000

1445 *Structural Concrete Stain (Special) 0.000

0.000

601-13001  
 

0.000.000

0.00

1,155.000

SY  

25.19000

1450 Final Lining Concrete Footing 432.800

0.000

601-13002  
 

225,930.26432.800

0.00

460.000

CY  

522.02000

1455 Final Lining Concrete Walls and Arch 328.300

1,969.920

601-13003  
 

1,441,834.282,298.220

1,235,868.71

5,212.000

CY  

627.37000

1460 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

1,552.000

SY  

10.49000

1465 *Reinforcing Steel (Final Lining)(Footing)(Epoxy 
Coated) 

64,076.400

0.000

602-00026  
 

90,347.7264,076.400

0.00

68,098.000

LB  

1.41000

1470 *Reinforcing Steel (Final Lining)(Walls and Arch) 44,532.000

111,330.000

602-00027  
 

264,965.40155,862.000

189,261.00

387,711.000

LB  

1.70000

1475 *Reinforcing Steel (Final Lining)(Walls)(Epoxy Coated) 42,542.000

106,356.000

602-00028  
 

272,483.34148,898.000

194,631.48

368,993.000

LB  

1.83000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:28:30

CUMULATIVE
AMOUNT

CAT NO0302 Tunnel 

1480 Welded Wire Fabric 4,370.700

0.000

602-00210  
 

375,923.914,370.700

0.00

4,651.000

SY  

86.01000

1485 *8 Inch Flexible Pipe 0.000

0.000

603-61108  
 

0.000.000

0.00

150.000

LF  

44.44000

1490 *6 Inch Perforated Pipe Underdrain (Special) 0.000

0.000

605-00061  
 

0.000.000

0.00

775.000

LF  

48.07000

1495 Geocompostie Drain (Tunnel) 863.800

591.100

605-83501  
 

79,655.771,454.900

32,362.73

2,406.000

SY  

54.75000

1500 Formation Drain 1,270.000

0.000

605-83505  
 

19,964.401,270.000

0.00

1,270.000

LF  

15.72000

1505 *Guardrail Type 7 (Style CD) (Special) 0.000

0.000

606-00731  
 

0.000.000

0.00

1,270.000

LF  

82.70000

1510 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

1,270.000

LF  

16.33000

1515 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

1,270.000

LF  

9.18000

1520 *Luminare Mounting Support System 0.000

0.000

613-13100  
 

0.000.000

0.00

1.000

LS  

313,976.56000

1525 *Luminare (LED) (Tunnel)(133 W) 0.000

0.000

613-13101  
 

0.000.000

0.00

34.000

EACH

4,728.68000

1525 MATERIAL ALLOWANCE Liminaire (LED)(Tunnel)(133W) 34.000

0.000

80,811.8834.000

0.00EACH

2,376.82000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:28:30

CUMULATIVE
AMOUNT

CAT NO0302 Tunnel 

1530 *Luminare (LED) (Tunnel)(133 W)(Furnish Only) 1.000

0.000

613-13102  
 

3,754.801.000

0.00

2.000

EACH

3,754.80000

1535 *Luminare (LED) (Tunnel)(265 W) 0.000

0.000

613-13103  
 

0.000.000

0.00

354.000

EACH

4,717.42000

1535 MATERIAL ALLOWANCE Liminaire(LED)(Tunnel)(265W) 41.000

-41.000

0.000.000

-97,449.54EACH

2,376.82000

1535 MATERIAL ALLOWANCE Luminaire (LED) 0.000

73.000

209,577.8973.000

209,577.89EACH

2,870.93000

1540 *Luminare (LED) (Tunnel)(265 W)(Furnish Only) 1.000

0.000

613-13104  
 

3,754.801.000

0.00

2.000

EACH

3,754.80000

1545 *Tunnel Lighting Control System 0.000

0.000

613-50325  
 

0.000.000

0.00

1.000

L S 

16,888.15000

1550 Construction Survey (Tunnel) 0.700

0.050

625-00002  
 

244,603.330.750

16,306.89

1.000

LS  

326,137.77000

1555 Vibration Monitoring (Tunnel) 1.000

0.000

625-00200  
 

49,961.881.000

0.00

1.000

LS  

49,961.88000

1560 *Mobilization (Tunnel)(Without Autopay) 0.700

0.050

626-00200  
 

6,826,431.950.750

455,095.46

1.000

L S 

9,101,909.26000

1565 Shotcrete (Class A) 144.800

0.000

641-11000  
 

92,363.58144.800

0.00

144.800

CY  

637.87000

1566 Added Item (Dollar)/ Price Reduction Shotcrete (Class 
A)

-510.300

0.000

900-00006  
 

-510.30-510.300

0.00

0.000

DOL 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:28:30

CUMULATIVE
AMOUNT

CAT NO0302 Tunnel 

1570 Shotcrete (Class B) 236.050

0.000

641-11001  
 

183,420.29236.050

0.00

236.050

CY  

777.04000

1575 Shotcrete (Class C) 285.600

0.000

641-11002  
 

226,352.28285.600

0.00

394.500

CY  

792.55000

1580 Shotcrete (Class D) 0.000

0.000

641-11003  
 

0.000.000

0.00

0.000

CY  

931.38000

1585 Shotcrete (Portal Brow) (8 Inch) 46.600

0.000

641-11004  
 

37,497.1646.600

0.00

46.600

CY  

804.66000

1590 Shotcrete (Smoothing) (Geocomposite Drains) 377.700

20.700

641-11005  
 

247,705.20398.400

12,870.23

398.400

CY  

621.75000

1595 Shotcrete (Smoothing)(Supplemental) 41.700

75.650

641-11006  
 

68,033.66117.350

43,858.09

117.350

CY  

579.75000

CAT 18,253,536.012,293,763.7828,049,571.10CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1600 Field Office (Class 2) 1.000

0.000

620-00002  
 

78,003.131.000

0.00

1.000

EACH

78,003.13000

1605 Sanitary Facility 6.000

0.000

620-00020  
 

9,124.626.000

0.00

6.000

EACH

1,520.77000

CAT 87,127.750.0087,127.75CURRENT AMT0400 $ $ $

$30,065,480.853,367,883.05$48,255,148.35$CURRENT AMTPROJECT TOTAL


